
Activity ID Activity Name Original
Duration

Start Finish

Arsenal-Highland 138/345KV HPFF Lines  (current)Arsenal-Highland 138/345KV HPFF Lines  (current) 351 10-Jul-2006 A 08-Jun-2007

Construction / InstallationConstruction / Installation 351 10-Jul-2006 A 08-Jun-2007

HPFF -- Leech Farm RoadHPFF -- Leech Farm Road 72 14-Nov-2006 23-Jan-2007

HPFF -- Leech Farm Road & East Washington Boulevard intersectionHPFF -- Leech Farm Road & East Washington Boulevard intersection 26 02-Oct-2006 25-Oct-2006

HPFF -- East Washington BoulevardHPFF -- East Washington Boulevard 107 22-Sep-2006 03-Jan-2007

HPFF -- Negley Run RoadHPFF -- Negley Run Road 76 08-Sep-2006 17-Nov-2006

HPFF -- Negley Run Road & East Liberty Avenue intersectionHPFF -- Negley Run Road & East Liberty Avenue intersection 27 21-Sep-2006 16-Oct-2006

HPFF -- East Liberty AvenueHPFF -- East Liberty Avenue 116 14-Sep-2006 03-Jan-2007

HPFF -- East Liberty & North Negley Avenues intersectionHPFF -- East Liberty & North Negley Avenues intersection 30 08-Sep-2006 05-Oct-2006

HPFF -- North Negley AvenueHPFF -- North Negley Avenue 76 08-Sep-2006 17-Nov-2006

HPFF -- North Negley Avenue & Broad Street intersectionHPFF -- North Negley Avenue & Broad Street intersection 45 08-Sep-2006 19-Oct-2006

HPFF -- Broad StreetHPFF -- Broad Street 139 11-Jul-2006 A 17-Nov-2006

HPFF -- Broad & North Methhilda Streets intersectionHPFF -- Broad & North Methhilda Streets intersection 15 08-Sep-2006 21-Sep-2006

HPFF -- North Methhilda StreetHPFF -- North Methhilda Street 76 08-Sep-2006 17-Nov-2006

HPFF -- North Methhilda Street & Penn Avenue intersectionHPFF -- North Methhilda Street & Penn Avenue intersection 44 02-Oct-2006 10-Nov-2006

HPFF -- Penn AvenueHPFF -- Penn Avenue 157 10-Jul-2006 A 05-Dec-2006

HPFF -- 37th StreetHPFF -- 37th Street 7 12-Sep-2006 18-Sep-2006

HPFF -- General LocationHPFF -- General Location 154 15-Jan-2007 08-Jun-2007
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